WiLLIAM F.X. O'NEIL
DEPUTY COUNTY EXECUTIVE
CHIEF OF STAFF

MARcCUS J. MOLINARO
COUNTY EXECUTIVE

COUNTY OF DUTCHESS

Memo
TO: Dale Borchert, Chairman of the Legislature
Gregg Pulver, Chairman, Public Works and Capital Projects Committee
FROM: William F.X. O’'Neil, Deputy County Executi
DATE: March 21, 2016
RE: Justice and Transition Center Project

| am responding to questions regarding the Justice and Transition Center project.

Question: Regarding the EAF, please clarify if the site is going from commercial/industrial use
to restricted residential, and what additional cleanup or building protection will be required.

Response:
Per the February 16™ Chazen Meeting Minutes with the Department of Environmental

Conservation (DEC) and the subsequent Chazen Meeting Minutes with the DEC and the New
York State Department of Health (DOH) (refer to the March 11, 2016 memo to the Legislature),
the site would not need to change the use from commercial to restricted-residential. The DEC
confirmed that the existing Environmental Easement does not need to be modified. The
intended use is in agreement with commercial use per the DEC and the DOH. The existing Site
Management Plan (SMP) dated May 2010 and written for Taylor Manufacturing by Chazen, will
be followed and includes installation of a Sub-Slab Depressurization System (SSDS). The SMP
will be amended to add a soil cover for planned landscaped areas. Cleanup measures are
outlined in the SMP as noted in the meeting minutes. The SSDS per the SMP will provide
necessary protection for the site.

Question: Related to 182 N. Hamilton St, parcel access indicates the site as vacant land zoned
commercial and "desirability" to be "inferior." What does this mean?

Response:
Per the County Real Property Assessor Eric Axelson, the "desirability" of this parcel, per the

State Real Property System data indicates “normal” for this site for the last several years and
not "inferior". From the 3-1-08 Assessor's Manual:

"6.9# Desirability: This item is a rating of the desirability of a particular site in
comparison to others in the neighborhood. The rating is based on items such as view,
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topography, landscaping, road type, traffic volume, parking, and the size and shape of
the lot."

Question: Will the Dutchess County Department of Public Works serve as the Storm water
Management Officer or will there be a private contractor?

Response:
Refer to the preliminary SWPPP document, dated August 6, 2015, section 2.0 "SWPPP

Implementation Responsibilities." This section details the County’s role as well as the roles and
responsibilities of the Engineer, Contractor and Qualified Inspector regarding SWPPP
implementation. See Attachment #1.

Question: How and where was the estimate of material that would need to be excavated
derived?

Response:
Material to be excavated related to any site remediation was done previously and is completed.

Excavation on the site going forward would be related to soil removals associated with
construction (installation of footings, etc). Any excavated soil will be screened and, if planned
for off-site disposal, will be tested to confirm appropriate disposal facility in accordance with
the Site Management Plan.

Question: Does the traffic study include impacts on safety to pedestrians and bicyclists?

Response:
The Traffic Study concludes that there would be no significant change to traffic generated as a

result of the new DCJTC (EFEAF Part 1, Page 11). The level of traffic would be similar to existing
and the curb cuts would be located at the same locations as existing, thus there would be no
significant impact to pedestrians and bicyclists, since condition would remain similar to existing.
Under Section 2 - Land use and Zoning - Part 1 of the EFEAF notes that "The DCITC
includes...pedestrian friendly streetscape improvements along North Hamilton Street and
Parker Avenue" (Page 7).

Question: The report indicates the southern edge is in the 100 year flood plain. Will there be
an increase to insurance costs to build within the floodplain? What will be done to mitigate
risk?

Response:
No buildings are proposed to be constructed in the floodplain in the southern corner of the

property, and therefore there will be no impacts on flood insurance rates. Note that if
development were proposed in the floodplain, it would be required to be either floodproofed
or elevated at or above the base flood elevation, again resulting in no impacts on rates.

Question: Who was the architect of the original jail/sheriff building?
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Response:

1984 Jail: Pomeroy, Lebduska Associates

1995 Jail: Gruzen Samton Steinglass Ricci Associates
1920s Sheriff/Jail: We believe to be William Beardsley
1945 Sheriff/Jail: Unknown

1984 Sheriff: Pomeroy, Lebduska Associates

Question: With regard to off-street parking, was a professional parking study done for these
facilities?

Response:

A parking study was conducted by The Chazen Companies. See Sections 3.2 and 5.2 of the
traffic impact study, see Attachment #2. The study concluded that the parking proposed for the
new facility will be more than adequate to meet demand.

Question: The Memorandum of Understanding has a Nov. 1, 2015 milestone listed as "Design
development plans submitted to SCOC for staff review and comment.” Has the SCOC
reviewed and submitted comments? If so, please provide the legislature with the comments.

Response:

SCOC has received and reviewed. They had no comments after receipt of the submission; they
were, however, involved in reviews throughout the design process and have provided feedback
and comments which have been integrated and included in the proposal that has been
presented.

C: All Legislators
Carolyn Morris, Clerk of the Legislature
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2.0

SWPPP IMPLEMENTATION RESPONSIBILITIES

A summary of the responsibilities and obligations of all parties involved with compliance with the
NYSDEC SPDES General Permit GP-0-15-002 conditions is outlined in the subsequent sections. For a
complete listing of the definitions, responsibilities, and obligations, refer to the SPDES General Permit
GP-0-15-002 presented in Appendix A.

2.1 Definitions

1.

“General SPDES Permit” means a SPDES permit issued pursuant to 6 NYCRR Part 750-1.21
authorizing a category of discharges.

“Owner” or “Operator” means the person, persons, or legal entity which owns or leases the
property on which the construction activity is occurring; and/or an entity that has operational
control over the construction plans and specifications, including the ability to make
modifications to the plans and specifications. There may be occasions during the course of a
project in which there are multiple Owners/Operators, all of which will need to file and maintain
the appropriate SWPPP documents and plans, including without limitation, the Notice of Intent
(NOI) and Notice of Termination (NOT).

“Owner’s/Operator’s Engineer” means the person or entity retained by an Owner/Operator to
design and oversee the implementation of the Final SWPPP.

“Contractor” means the person or entity identified as such in the construction contract with the
Owner/Operator. The term “Contractor” shall also include the Contractor’s authorized
representative, as well as any and all subcontractors retained by the Contractor.

“Qualified Inspector” means a person that is knowledgeable in the principles and practices of
erosion and sediment control, such as licensed Professional Engineer, Certified Professional in
Erosion and Sediment Control (CPESC), Registered Landscape Architect, or other Department
endorsed individual(s).

It can also mean someone working under the direct supervision of, and at the same company as,
the licensed Professional Engineer or Registered Landscape Architect, provided that person has
training in the principles and practices of erosion and sediment control. Training in the principles
and practices of erosion and sediment control means that an individual working under the direct
supervision of the licensed Professional Engineer or Registered Landscape Architect has received
four (4) hours of Department endorsed training in proper erosion and sediment control
principles from a Soil and Water Conservation District, or other Department endorsed entity.
After receiving the initial training, the individual working under the direct supervision of the
licensed Professional Engineer or Registered Landscape Architect shall receive four (4) hours of
training every three (3) years.

It can also mean a person that meets the Qualified Professional qualifications in addition to the
Qualified Inspector qualifications.

The Chazen Companies
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Note: Inspections of any post-construction stormwater management practices that include

structural components, such as a dam for an impoundment, shall be performed by a licensed

Professional Engineer.

6. “Qualified Professional” means a person that is knowledgeable in the principles and practices of
stormwater management and treatment, such as a licensed Professional Engineer, Registered
Landscape Architect, or other Department endorsed individual(s). Individuals preparing SWPPPs
that require the post-construction stormwater management practice component must have an
understanding of the principles of hydrology, water quality management practice design, water
guantity control design, and, in many cases, the principles of hydraulics. All components of the
SWPPP that involve the practice of engineering, as defined by the NYS Education Law (see
Article 145), shall be prepared by, or under the direct supervision of, a professional engineer
licensed to practice in the State of New York.

7. “Trained Contractor” means an employee from a contracting (construction) company, identified
in Part IllLA.6., that has received four (4) hours of Department endorsed training in proper
erosion and sediment control principles from a Soil and Water Conservation District, or other
Department endorsed entity. After receiving the initial training, the Trained Contractor shall
receive four (4) hours of training every three (3) years.

It can also mean an employee from a contracting (construction) company, identified in Part
IIl.LA.6.,that meets the Qualified Inspector qualifications (e.g. licensed Professional Engineer,
Certified Professional in Erosion and Sediment Control (CPESC), Registered Landscape Architect,
or someone working under the direct supervision of, and at the same company as, the licensed
Professional Engineer or Registered Landscape Architect, provided they have received four (4)
hours of Department endorsed training in proper erosion and sediment control principles from a
Soil and Water Conservation District, or other Department endorsed entity.

The “Trained Contractor(s)” will be responsible for implementation of the SWPPP.

2.2 Owner’s/Operator's Responsibilities

1. Ensure that control measures are selected, designed, installed, implemented and maintained to
minimize the discharge of pollutants and prevent a violation of the water quality standards,
meeting the non-numeric effluent limitations in Part 1.B.1.(a)-(f) of the SPDES General Permit
and in accordance with the New York State Standards and Specifications for Erosion and
Sediment Control, dated August 2005.

2. Ensure that practices are selected, designed, installed, and maintained to meet the performance
criteria in the Design Manual for the Final SWPPP. Practices must be designed to meet the
applicable sizing criteria in Part I.C.2.a., b., c. or d. of GP-0-15-002.

3. Retain the services of a “Qualified Inspector” or “Qualified Professional” as defined under
Section 2.1, to provide the services outlined in Section 2.5 “Qualified Inspector’s/Qualified
Professional’s Responsibilities.”

4. Retain the services of a “Qualified Professional,” as defined under Section 2.1, to provide the
services outlined in Section 2.3 “Owner’s/Operator’s Engineers Responsibilities.”

The Chazen Companies
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10.

11.

12.

Have an authorized corporate officer sign the completed NOI. A copy of the completed NOI is
included in Appendix B.

Submit the electronic version of the NOI (eNOI) along with the MS4 SWPPP acceptance form
using the NYSDEC’s website (http://www.dec.ny.gov/chemical/43133.html) or submit the signed
NOI along with the MS4 SWPPP acceptance form to the following:

NOTICE OF INTENT

NYS DEC, Bureau of Water Permits
625 Broadway, 4" Floor

Albany, New York 12233-3505

MS4

County of Dutchess

Commissioner of Dutchess County Department of Public Works
626 Dutchess Turnpike

Poughkeepsie, NY 12603

Pay the required initial and annual fees upon receipt of invoices from NYSDEC. These invoices
are generally issued in the fall of each year. The initial fee is calculated as $100.00 per acre
disturbed plus $600.00 per acre of net increase in impervious cover, and the annual fee is
$100.00.

Prior to the commencement of construction activity, identify the contractor(s) and
subcontractor(s) that will be responsible for implementing the erosion and sediment control
measures and stormwater management practices described in the Final SWPPP. Have each of
these contractors and subcontractors identify at least one “Trained Contractor”, as defined
under Section 2.1 that will be responsible for the implementation of the Final SWPPP. Ensure
that the Contractor has at least one “Trained Contractor” on site on a daily basis when soil
disturbance activities are being performed.

Schedule a pre-construction meeting which shall include the County of Dutchess
representative(s), Owner’s/Operator’s Engineer, Contractor, and their sub-contractors to discuss
responsibilities as they relate to the implementation of the Final SWPPP.

Retain the services of an independent certified materials testing and inspection firm operating
under the direction of a licensed Professional Engineer to perform regular tests, inspections, and
certifications of the construction materials used in the construction of all post-construction
stormwater management practices.

Require the Contractor to fully implement the Final SWPPP prepared for the site by the
Owner/Operator’s Engineer to ensure that the provisions of the Final SWPPP are implemented
from the commencement of construction activity until all areas of disturbance have achieved
final stabilization and the Notice of Termination (NOT) has been submitted to the NYSDEC.

Forward a copy of the NOI Acknowledgement Letter received from the regulatory agency to the

Owner’s/Operator’s Engineer for project records, and to the Contractor for display at the
construction site.

The Chazen Companies
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13.

14.

15.

16.

17.

18.

19.

Maintain a copy of the General Permit (GP-0-15-002), NOI, NOI Acknowledgement Letter, Final
SWPPP, MS4 SWPPP Acceptance Form, inspection reports, Spill Prevention, Countermeasures,
Cleanup (“SPCC”) Plan, and all documentation in accordance with Part I.F.8.a.-d of GP-0-15-002
necessary to demonstrate eligibility with the permit at the construction site, until all disturbed
areas have achieved final stabilization and the NOT has been submitted to the NYSDEC. Place
documents in a secure location that must be accessible during normal business hours to an
individual performing a compliance inspection.

Prior to submitting a Notice of Termination, ensure for post-construction stormwater
management practice(s) that the Owner/Operator has policy and procedures are in place that
ensure operation and maintenance of the practice(s) in accordance with the operation and
maintenance plan.

Submit a Notice of Termination (NOT) form (see Appendix B) within 48 hours of receipt of the
Owner’s/Operator’s Engineer’s certification of final site stabilization to the following:

NOTICE OF TERMINATION

NYS DEC, Bureau of Water Permits
625 Broadway, 4" Floor

Albany, New York 12233-3505

MS4

County of Dutchess

Commissioner of Dutchess County Department of Public Works
626 Dutchess Turnpike

Poughkeepsie, NY 12603

Request and receive all SWPPP records from the Owner’s/Operator’s Engineer and archive those
records for a minimum of five (5) years after the NOT is filed.

Implement the Post-Construction Inspections and Maintenance procedures outlined in Final
SWPPP. Preliminary Post-Construction Inspections and Maintenance procedures have been
provided in Appendix F.

The NOI, Final SWPPP, and inspection reports required by GP-0-15-002 are public documents
that the Owner/Operator must make available for review and copying by any person within five
(5) business days of the Owner/Operator receiving a written request by any such person to
review the NOI, Final SWPPP, or inspection reports. Copying of documents will be done at the
requester’s expense.

The Owner/Operator must keep the Final SWPPP current at all times. At a minimum, the
Owner/Operator shall amend the Final SWPPP:

a) Whenever the current provisions prove to be ineffective in minimizing pollutants in
stormwater discharges from the project site;

b) Whenever there is a change in design, construction, or operation at the construction
site that has or could have an effect on the discharge of pollutants; and

The Chazen Companies
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c) To address issues or deficiencies identified during an inspection by the “Qualified
Inspector,” the Department, or other Regulatory Authority.

2.3 Owner’s/Operator’s Engineer’s Responsibilities

1.

Prepare the Final SWPPP using good engineering practices, best management practices, and in
compliance with all federal, state, and local regulatory requirements.

Prepare the Notice of Intent (NOI) form (see Appendix B), sign the “SWPPP Preparer
Certification” section of the NOI, and forward to Owner/Operator for signature.

Provide copies of the SWPPP to the Owner/Operator once all signatures and attachments are
complete.

Enter Contractor’s information in Section 2.5 “SWPPP Participants” once a Contractor is selected
by the Owner/Operator.

Update the Final SWPPP each time there is a significant modification to the pollution prevention
measures or a change of the principal Contractor working on the project who may disturb site
soil.

2.4 Contractor's Responsibilities

1.

Sign the Final SWPPP Contractor's Certification Form and forward to the Owner’s/Operator’s
Engineer for inclusion in the Site Log Book. A sample of a Contractor’s Certification Form is
contained within Appendix C

Identify at least one Trained Contractor that will be responsible for implementation of this Final
SWPPP. Ensure that at least one Trained Contractor is on site on a daily basis when soil
disturbance activities are being performed. The Trained Contractor shall inspect the erosion and
sediment control practices and pollution prevention measures being implemented within the
active work area daily to ensure that they are being maintained in effective operating conditions
at all times. If deficiencies are identified, the contractor shall begin implementing corrective
actions within one business day and shall complete the corrective actions in a reasonable time
frame.

Provide the names and addresses of all subcontractors working on the project site. Require all
subcontractors who will be involved with construction activities that will result in soil
disturbance to identify at least one Trained Contractor that will be on site on a daily basis when
soil disturbance activities are being performed; and to sign a copy of the Subcontractor’s
Certification Form, then forward to the Owner’s/Operator’s Engineer for inclusion into the Site
Log Book. This information must be retained as part of the Site Log Book. A sample of a
Subcontractor’s Certification form is contained within Appendix C,

Maintain a Spill Prevention and Response Plan in accordance with requirements outlined in the
Final SWPPP. Section 5.4 of this Preliminary SWPPP discuss the minimum requirements. This
plan shall be provided to the Owner’s/Operator’s Engineer for inclusion in the Site Log Book,
prior to mobilization on-site.

The Chazen Companies
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10.

11.

Participate in a pre-construction meeting which shall include the County of Dutchess
representative(s), Owner/Operator, Owner’s/Operator’s Engineer, and all subcontractors to
discuss responsibilities as they relate to the implementation of the Final SWPPP.

If Contractor plans on utilizing adjacent properties for material, waste, borrow, or equipment
storage areas, or if Contractor plans to engage in industrial activity other than construction
(such as operating asphalt and/or concrete plants) at the site, Contractor shall submit
appropriate documentation to the Owner’s/Operator’s Engineer so that the Final SWPPP can be
modified accordingly.

Implement site stabilization, erosion and sediment control measures, and other requirements of
the final SWPPP.

In accordance with the requirements in the most current version of the NYS Standards and
Specifications for Erosion and Sediment Control, conduct inspections of erosion and sediment
control measures installed at the site to ensure that they remain in effective operating condition
at all times. Prepare and retain written documentation of inspections as well as of all
repairs/maintenance activities performed. This information must be retained as part of the Site
Log Book.

Begin implementing corrective actions within one (1) business day of receipt of notification by
the Qualified Inspector/Qualified Professional that deficiencies exist with the erosion and
sediment control measures employed at the site. Corrective actions shall be completed within a
reasonable time frame.

Maintain a record of the date(s) and location(s) that soil restoration is performed in accordance
with the accompanying plans and NYSDEC Division of Water’s publication “Deep-Ripping and
Decompaction,” dated April 2008, as required. A copy of this is publication is provided in
Appendix E. The record that is to be maintained shall be a copy of the overall site grading plan
developed during the design/construction phase delineating the area(s) and date(s) that the soil
was restored.

Upon completion of all construction at the site, the contractor responsible for overall Final
SWPPP Compliance shall sign the certification on their Contractor Certification Form indicating
that: a.) all temporary erosion and sediment control measures have been removed from the
site, b.) the on-site soils disturbed by construction activity have been restored in accordance
with the SWPPP and the NYSDEC Division of Water’s publication “Deep-Ripping and
Decompaction,” and c.) all permanent stormwater management practices required by the Final
SWPPP have been installed in accordance with the contract documents.

2.5 Qualified Inspector’s/Qualified Professional’s Responsibilities

1.

Participate in a pre-construction meeting with the County of Dutchess of Poughkeepsie
representative, Owner/Operator, Contractor, and their subcontractors to discuss responsibilities
as they relate to the implementation of the Final SWPPP.

Conduct an initial assessment of the site prior to the commencement of construction and certify
in an inspection report that the appropriate erosion and sediment control measures described

The Chazen Companies
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10.

11.

within the Final SWPPP have been adequately installed and implemented to ensure overall
preparedness of the site.

Provide on-site inspections to determine compliance with the Final SWPPP. Because this project
site directly discharges to one of the 303(d) segments listed in Appendix E of GP-0-15-002, site
inspections shall occur at an interval of at least twice every seven calendar days, with the
inspections separated by a minimum of at least two full calendar days. A written inspection
report shall be provided to the Owner/Operator and general contractor within one business day
of the completion of the inspection, with any deficiencies identified. A sample inspection form is
provided in Appendix D.

Prepare an inspection report subsequent to each and every inspection that shall include/address
the items listed in Part IV.C.4.a-k of GP-0-15-002. Sign all inspection reports and maintain on site
with the Final SWPPP.

Notify the owner/operator and appropriate contractor or subcontractor of any corrective
actions that need to be taken.

Prepare a construction Site Log Book to be used as a record of all inspection reports generated
throughout the duration of construction. Ensure that the construction Site Log Book is
maintained and kept up-to-date throughout the duration of construction.

Review the Contractor’s SWPPP records on a periodic basis to ensure compliance with the
requirements for daily reports, soil restoration, inspections, and maintenance logs.

Based on the as-built survey and material testing certifications performed by others, perform
evaluations of the completed stormwater management practices to determine whether they
were constructed in accordance with the Final SWPPP.

Conduct a final site assessment and prepare a certification letter to the Owner/Operator
indicating that, upon review of the material testing and inspection reports prepared by the firm
retained by the Owner/Operator, review of the completed a survey, and evaluation of the
completed stormwater management facilities, the stormwater management facilities have been
constructed substantially in accordance with the contract documents and should function as
designed.

Prepare the Notice of Termination (NOT). Sign the NOT Certifications VI (Final Stabilization) and
VIl (Post-construction Stormwater Management Practices), and forward the NOT to the
Owner/Operator for signature on Certification VIl (Owner/Operator Certification).

Transfer the Final SWPPP documents, along with all NOIl's, permit certificates, NOT's,
construction Site Log Book, and written records required by the General Permit to the
Owner/Operator for archiving.

The Chazen Companies
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2.6 SWPPP Participants

1. Owner’s/Operator’s Engineer:
Company Name:

Mailing Address:

Phone:

Fax:

2. Owner/Operator: County of Dutchess
Commissioner of Dutchess County Department of Public Works
626 Dutchess Turnpike
Poughkeepsie, NY 12603

Phone:
Fax:

3. Contractor: Name and Title:

Company Name:

Mailing Address:

Phone:

Fax:

1 Contractor’s information to be entered once the Contractor has been selected.

The Chazen Companies
Chazen Job Number: 81429.00 August 6, 2015
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parameters used in the capacity analysis for each location. The existing configuration of site driveways
is also presented.

North Hamilton Street at Westbound Poughkeepsie Arterial (Route 44/55) is a three-way signalized
intersection. The Poughkeepsie Arterial is one-way westbound with three travel lanes. North Hamilton
Street carries two-way traffic both south and north of the Arterial. The North Hamilton southerly
approach provides two northbound lanes, one for left turns onto the Arterial and the other to continue
north. The intersection is under traffic signal control and is part of a coordinated system along the
Arterial. Signal timing varies by time of day and day of the week to best accommodate traffic volumes.
Pedestrian crosswalks and pedestrian push buttons with Walk/Don’t Walk indications are provided for
crossing all four legs of the intersection.

North Hamilton Street at Route 9G (Parker Avenue) and Fairview Avenue is a four-way intersection under
traffic signal control. North Hamilton Street and Fairview Avenue are slightly offset but receive green
signal indications at the same time under a concurrent signal operation. There are no pedestrian
crosswalks, pedestrian push buttons or pedestrian Walk/Don’t Walk indications at this intersection.

Route 9G (Parker Avenue) at Washington Street and Gifford Avenue is geometrically a four-way slightly
offset intersection but operates as a three-way “T” intersection since Gifford Avenue is a one-way street
away from the intersection (westbound). The Route 9G (Parker Avenue) approach is under Stop control.
A crosswalk is provided on the Gifford Avenue approach, and at one time was provided at the Route 9G
(Parker Avenue) approach but is now extremely faded and basically non-existent. No pedestrian push
buttons or Walk/Don’t Walk indications are provided. Left turns from Parker Avenue onto Washington
Street are prohibited by signing between the hours of 7:00 AM to 6:00 PM Monday through Friday.
However during field reviews it was observed that vehicles ignored the restriction on a fairly regular
basis.

Site driveways on North Hamilton Street serve several specific areas. There are currently five (5)
driveways on North Hamilton Street serving the site.
e The southerly driveway is a two-way driveway allowing for Jail visitors to leave and employees to
enter and leave.
e The next driveway to the north is a one-way driveway for the Jail.
e The third driveway to the north is a two-way driveway for visitors and employees of the Sheriff’s
Office.
e The fourth driveway is also a two-way driveway, used mainly by visitors to the Sheriff’s Office.
e The last driveway to the north is a two-way gravel driveway for the parking lot adjacent to the
Sheriff’s Office.

3.2 Parking

All parking for the current site facilities is contained on site, as will be the case for the future DCJTC.
Much of the current parking supply is on two gravel lots, to the south and north of the complex, and
additional parking is provided along the east side of the Jail. Much of the past parking supply for Jail
employees is now utilized by the Temporary Inmate Housing.

The Chazen Companies
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Currently there are 255 parking dedicated spots on the complex site. These are delineated by pavement
markings and signing in the paved areas, and by signing and “parking blocks” in the two large gravel
areas. Based on information provided by the Dutchess County Department of Public Works, 155+
county staff and 20+ vendor staff currently drive to the facility each day. Four to seven trips are made
each day from other police agencies bring inmates to the Jail. Jail staff trips taking inmates to court, the
DA’s office, for medical treatment, etc. account for 1 to 4 vehicles between 10 and 30 times a day. No
public transportation stops at the current complex, other than taxi cabs. Accordingly almost all visitors
drive and need to park at the facility. Currently there are 65z civilian visitors and 30+ professional
visitors per day to the Jail.

A field review was conducted on June 29", 2015 to determine the current utilization of the parking
supply on the complex. The parking review utilized manual counts of parking supply and demand at
various times between 9:00 AM and 3:00 PM, consistent with the largest work shift being at the
complex. Table 1 summarizes the usage of the overall parking supply for that time period and shows
that 67% of the current parking supply was utilized. Table 2 presents the parking usage for the
individual parking areas presently on site.

Table 1 - Current DCJTC Parking Usage

DCITC Current Parking Usage
Time Period Total Spaces | Parked Vehicles | Empty Spaces | % Usage
9:00 to 10:00 am | 255 202 53 79%

Table 2 - Current DCITC Parking Usage by Location

DCJTC Current Parking Usage

Time Period Total Spaces | Parked Vehicles | Empty Spaces | % Usage
9:00 to 10:00 AM
Jail employee Lot 67 67 0 100%
In front of Jail 51 46 5 90%
Behind Jail 11 11 0 100%
Sheriff Personnel Lot 68 31 37 45%
In front of Sheriff’s Office 14 4 10 29%
Behind Sheriff’s Office 39 38 1 97%
Other 5 5 0 100%

Total 255 202 53 79%

Given that there are personnel shift changes, the 79% utilization may be consider high and may impact
the ability of later shift personnel to find a parking spot prior to the earlier shift leaving.

The Chazen Companies
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5.0 BUILD TRAFFIC FORECAST
5.1 New Site Traffic Flow

The current site plan proposes four (4) driveways on North Hamilton Street and one (1) on Route 9G
(Parker Avenue). As envisioned these new driveways will serve the following purposes.

1. The southerly most North Hamilton Street driveway, in the location of the current southerly
most driveway, will allow two way traffic for parking in front of the new DCITC facility, for new
ancillary building to the south, and behind the new DCJTC facility. Deliveries to the rear of the
new DCITC facility will also utilize this driveway.

2. The next driveway to the north on North Hamilton Street, in the basic location of the current
entrance only Jail driveway, will allow two-way traffic for parking in front of the new DCITC
facility.

3. The next driveway to the north on North Hamilton Street, in a new location will allow two-way
traffic for parking in front of the new DCITC facility.

4. The new driveway furthest to the north on North Hamilton Street will allow two-way traffic
accessing the new Sheriff’s Office Law Enforcement Building.

5. The new driveway on Route 9G (Parker Avenue) located to the west of the new Sheriff’s Office
Law Enforcement Building will allow two-way traffic to and from the Sheriff’s Office Law
Enforcement Building, as well as parking located behind the new DCJTC facility, delivery traffic,
and access to two new ancillary buildings behind the new DCJTC facility.

The two current driveways serving the current Sheriff’s Office will be removed as will the driveway
serving the gravel parking area to the north.

5.2 Future Parking

The current design plan for the proposed DCITC facility indicates a total of 320 designated parking spots,
including 8 ADA spaces. This is an additional 65 spaces or a 25% increase in the parking supply above
that currently provided. The additional parking supply will provide more personnel parking and facilitate
increased off peak activities at the DCITC facility such as transporting inmates to judicial hearings and to
receive medical treatment.

5.3 Trip Generation Analysis

The Institute of Transportation Engineers (ITE) Trip Generation Manual, 9™ Edition, does not provide
trip generation data for facilities such as the proposed DCITC facility. This source does provide trip
information for Land Use 571 - Prisons, but the information is very limited and dated, and is not
considered to be applicable for this assessment.

The Chazen Companies
Project Number: 81429.00 August 7, 2015
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