



Village of Tivoli Water Main Replacement

Village Residents Weekly Construction Update

The Village of Tivoli received an engineering report in 2017 that evaluated the condition of the village water infrastructure. That report recommended near term, intermediate, and long-term improvements to restore the system's ability to operate reliably. Near term improvements included replacement of the water main along Broadway from the McKnight wellfield to Woods Road and Woods Road from Broadway to the northern edge of Tivoli Gardens. The Dutchess County Water Authority is managing this work on behalf of the Village. To keep residents informed of construction status and to attempt to minimize inconveniences the following table summarizes current and pending work:

Work Period: 10/12/2020-10/16/2020

- Construction Water main work:
- Contractor to installing 8" DIP water main along Woods Road working south, south of Elizabeth Drive working towards Broadway
 - Contractor encountered bedrock while crossing the existing 4" CI main at approximate Sta. 8+80. Hoe-ram/rock hammer brought on site to assist with rock removal. To avoid impacts to the existing water main while hammering rock, and to avoid a complete road closure, the new main was installed across Woods Road before continuing south outside the edge of pavement.
 - Pipe, materials and equipment stored at various locations
- Parking/traffic restrictions locations(s):
- Minor traffic disruptions may occur along Woods Road due to Contractor activities. Signage and flaggers will be in place to maintain two-way traffic.
 - No traffic/parking restrictions anticipated along Broadway.

Road work/Paving: None planned

Water service interruptions/house service transfers: None planned

Other notices: None

Contacts: DCWWA: Michael Keating, 845-486-6509
MJ Engineering: Peter Holland, 518-371-0799 x 443
Luizza Contracting: Joe Miskewicz, 518-482-8954

Dutchess County Water and Wastewater Authority