
Jail Timeline: Nov 2004-Dec 2008 

Feb 2005 

NYS COC Revokes Variance to 
Operate Above Capacity   

May 2005 

CJC Issues Report on ATI 
Programming 

May 2006 

CJC Issues Report on 
ATI Programs and Bail 

Options 

Dec 2006 

CJC Issues Report on 
Transition Programming 

Dec 2008 

CJC Issues Report on 
Jail Crowding 

NYS Commission of 
Correction (COC) Orders the 

County to Borrow for 
Expansion or Risk Losing 

Variance 

Jan 2005 

NYS COC Mandates 
Dutchess County Add 

300 Beds to Jail  

Nov 2004 



Jail Timeline: Nov 2012-May 2014 

CJC Issues Criminal 
Justice System Needs 
Assessment Report 

Nov 2012 

Ricci Greene Conducts 
Validation Study of CJC Report 

May 2012 

Legislature Approves Project 
Definition Phase of Project 
 Including Environmental 

Impact 

Jun 2013 

Legislature Approves 
Acquisition of Taylor Property 

Including Environmental Impact  

Dec 2013 

County Signs Memorandum 
of Agreement with NYS COC 

for PODs & Timeline for 
Construction of a New Facility 

March 2014 

Legislature Establishes 
Jail Advisory 
Committee  

May 2014 



Jail Timeline: May 2014-Dec 2015 

Legislature Approves 
Temporary Housing 

Units (PODs) 
Including 

Environmental Impact 

May 2014 

External Advisory Group 
Begins Monthly Meetings 
to Provide Project Input 

Aug 2014 

Special Populations 
Report Issued  

Nov 2014 

Ricci Greene Released 
JTC Project Definition 

Report 

Mar 2015 

Progress Update Provided to 
NYS COC on Construction 

Plans and Timeline 

Dec 2015 

Legislature Approves 
Stabilization Center 

Construction at 230 N. Road 
Including Environmental 

Impact 

Dec 2015 


